COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2014

ESTI MATE SUMVARY 13:22: 52
CONTI D: C19405 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19405- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 38.0 DAYS TIME ALLOW 38 WORK DAYS
US 40 Quardrail Repl acenent PERCENT TI ME: 100. 00 ORI G TI ME ALLOW 38 WORK DAYS
PRQJECT NO FSA 0404- 053
US 40 GUARDRAI L REPLACEMENT
NAME OF ROAD: US 40
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
| DEAL FENCI NG CORPCRATI ON PAY PERI OD ENDI NG 04/ 25/ 2014 DATE TI ME STARTED 01/20/ 2014
5795 | DEAL DRI VE DATE LET 09/ 05/ 2013 DATE WORK BEGAN 01/ 20/ 2014
DATE AWARDED 09/11/2013 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 10/ 01/ 2013 DATE ACCEPTED
ER E CO 80516 DATE NOTI CE TO PROCEED 01/ 20/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 477, 600. 38 PARTI Cl PATI NG $ 450. 00 $ 0.00
AWARD PRQJECT AMT: $ 399, 499. 99 NON- PARTI CI PATI NG 371, 646. 87 221, 167. 86
PERCENT COWPLETE: 77.91% TOTAL EARNI NGS 372, 096. 87 221, 167. 86
FUNDS AVAI LABLE: $ 105, 503. 51 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 372, 096. 87 221, 167. 86
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -5,992.50 -1, 756. 06
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 366, 104. 37 219, 411. 80
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 366, 104. 37 219, 411. 80
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 219, 411. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19405 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19405-BI D ESTI MATE RUN 06/ 02/ 2014
PRQJECT: FSA 0404- 053 ESTI MATE NO 0002 13:22: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 208-00107 Renoval of Trash 4. 000 0. 000
HOUR 0. 000 0. 00
127. 50000 0. 000 0. 00
0050 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 11. 000 0. 000
TON 0. 000 0. 00
536. 75000 0. 000 0. 00
0055 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 12, 196. 000 3, 985. 000
LF 6, 385. 000 100, 244. 50
15. 70000 10, 370. 000 162, 809. 00
0060 606- 01385 Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0. 00
0065 606- 01390 End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 005. 00000 0. 000 0. 00
0070 606-02003 End Anchorage (Nonfl ared) 62. 000 26. 000
EACH 36. 000 63, 180. 00
1, 755. 00000 62. 000 108, 810. 00
0075 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 6, 476. 26
16, 190. 64000 1. 000 16, 190. 64
0080 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0085 630- 00000 *Fl aggi ng 553. 750 209. 750
HOUR 344.000 10, 423. 20
30. 30000 553. 750 16, 778. 63
0090 630- 00007 *Traffic Control Inspection 20. 000 4. 000
DAY 16. 000 1, 076. 80
67. 30000 20. 000 1, 346. 00
0095 630-00012 *Traffic Control Managenent 38. 000 13. 000
DAY 23. 000 15, 482. 45
673. 15000 36. 000 24, 233. 40



CONTI D C19405 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19405-BI D ESTI MATE RUN 06/ 02/ 2014
PRQJECT: FSA 0404- 053 ESTI MATE NO 0002 13:22: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0100 630-80341 *Construction Traffic Sign (Panel Size A 2.000 1. 000
EACH 0. 800 4.48
5. 60000 1. 800 10. 08
0105 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 5. 000
EACH 4.000 22.40
5. 60000 9. 000 50. 40
0110 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 1, 348. 00
1, 685. 00000 1. 800 3,033.00
0115 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 3. 000
EACH 2. 400 107. 76
44. 90000 5. 400 242. 46
0120 630-80380 *Traffic Cone 50. 000 25. 000
EACH 20. 000 12. 00
0. 60000 45. 000 27.00
0125 630- 85020 *Mobi | e Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0130 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70016 F/ A Fuel Cost Adj ustnent 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 477,150.38 $ 221,167.86 $ 371, 646. 87



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

CONTI D:
PCN: ESTI MATE RUN 06/ 02/ 2014
PRQIECT: ESTI MATE NO 0002 13:22: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0150 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
CAT 0400 CURRENT AMI  $ 450. 00 $ 0.00% 450. 00
PRQIECT TOTAL CURRENT AMI $ 477,600.38 $ 221,167.86 $ 372, 096. 87



